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1.0 PURPOSE 

The purpose of the Building 707 Fixed Power Back-out Plan is to lay out the scope, prerequisites, and 
process for removing the remaining fixed power systems from service and isolation of remaining Site 
power feeds to the fixed facility electrical distribution system in preparation for stnpout. Execution of 
this backout plan will provide significant hazard reduction to the workers and is necessary for the safe 
completion of deactivation and decommissioning (D&D) activities within the facility. 

Revision 1 to this Plan supersedes the original issue in its entirety. This is a complete re-write and no 
change bars are provided. 

2.0 SCOPE 

The scope of the Building 707 Fixed Power Rack-out Plan is summarized as follows: 

Install three temporary power distribution panels (TPDPs) that are essentially construction power 
skids to supply 480V power to various 120V distribution panels (“bang boards”) and other 
equipment throughout the facility. These TPDPs will be supplied from installed switchgear SWGR- 
707-3 and SWGR-707-6, and are used to support decommissioning tools and equipment. 

Install a temporary 13.8kV 1480V transformer on the west side of Building 707, external to the 
facility. 

Install temporary cabling from the temporary transformer to four (4) 480V temporary motor control 
centers (TMCCs) on the second floor of Building 707, and energize the TMCCs. 

Re-feed designated supply and exhaust fans fiom the TMCCs, using temporary cabling. Specific 
fans to be repowered are identified later in this Plan. 

Remove 707 diesel generators EGEN-1 and EGEN-2, and associated support systems from service 
(after criticality incredibility). The associated support equipment includes the main diesel generator 
output panel, distribution panels, wiring and conduit out to the Emergency Switchgear (ESWGR) 
707-4, all EMCCs, and the Programmable Logic Control system. As soon as EGEN-3 is no longer 
rcquired by Security, the fuel tank and 4000 gallons of diesel fuel can be removed. 

Remove the 707 Uninterruptible Power Supply (UPS) from service, including the battery bank, the 
UPS control system, and the UPS distribution panels. 

Install a second 13.8kV 1480V temporary transformer on the west side of Building 707, external to 
the facility. 

0 Re-feed the TPDPs from the second temporary transformer. 

Disconnect transformers and switchgear on lower east building roof. This will isolate all remaining 
fixed power systems within the facility, including all switchgear, motor control centers, transformers, 
and lighting panels fed from these switchgear: 707-1, 707-2, 707-3, 707-4, 707-5, and 707-6. 
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Prior to completing the isolation and removal of the remaining power systems from the facility, two 
specific prerequisites shall be satisfied: 

The 707/707A facility must achieve criticality incredibility prior to isolation of power to Switchgear 
707-4, due to the impact of that isolation on the currently required Criticality Accident Alarm 
System (CAAS). A significant volume of work can occur prior to the implementation of an 
approved Criticality Incredibility evaluation, including the re-powering of loads required for 
continued safe facility operation, but the complete shutdown of power to the B707 CAAS from its 
current source is not permissible prior to achieving criticality incredibility. A page change to the 
facility Authorization Basis to delete the CAAS has been approved and will be implemented upon 
satisfaction of the criteria identified in the Criticality Incredibility evaluation. 

0 All security requirements necessary to remove the hard-wired security circuitry must be 
satis fiedveri fied. 

3.0 PLANNED TEMPORARY POWER GRID CONFIGURATION 

A temporary power grid will be established for B707 to distribute construction power and allow the 
facility power grid to be de-energized. Initially, three temporary power distribution panels (TPDPs) have 
been installed on the second floor, to serve as construction power skids during decommissioning, as 
follows: 

Each TPDP will contain a 600 amp main breaker and ten 60 amp circuit breakers powering ten 60 
amp welding receptacles. 

TPDPs are installed in Rooms 200,210, and 220, and are connected to existing switchgear SWGR 
707-3 and 707-6. 

The welding receptacles can be used to supply power to construction power skids (i.e., bang boards), 
temporary heaters, and various decommissioning tools and equipment located throughout the facility. 
480/240/120V transformers on the bang boards provide 240/120V power for local use. 

A temporary 13.XkV/480V transformer will be installed on the west side of Building 707, external to the 
facility. Temporary cables will be installed from this transformer to supply 480V power to four (4) 
temporary motor control centers (TMCCs), as follows: 

TMCC-1 and TMCC-2 are new components in Room 200 

TMCC East and TMCC West are located in Room 210. These were formerly MCC 2H-17 and 2G- 
17, and have been disconnected from the facility and modified for stand-alone use. 

The TMCCs will provide power and control for facility supply and exhaust fans required for completion 
of D&D activities. In addition, the facility MCCs that were converted to temporary TMCCs (TMCC 
East and TMCC West) have sufficient capacity to power miscellaneous components such as the elevator, 
rollup doors, etc. 

A second temporary 13.8kVl480V transformer will eventually he installed on the west side of Building 
707, external to the facility. Temporary cables will be installed from this second transformer to supply a 
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GDAS 12 
FU-22 (GDAS 2 filter 
denurn) 

480V power to the three TPDPs described above. This will allow all facility electric power needs to be 
supplied from temporary transformers. 

Supply fan F-12 TMCC -I 
Exhaust fan F-22 TMCC-2 
Exhaust fan F-23 TMCC- 1 

The reliability of the temporary power grid and distribution system layout is maintained to the extent 
possible as follows: 

FU-23 (GDAS 3 filter 
plenum) 
FU-27 (GDAS 7 filter 
alenum) 

0 The Site Power Distribution System includes a 230 kV ac ring bus that can supply power from two 
separate offsite sources. 

Exhaust fan F-24 TMCC-2 
Exhaust fan F-25 TMCC-1 
Exhaust fan F-32 TMCC-2 
Exhaust fan F-33 TMCC-1 

0 The new temporary transformer is a single source of power to the TMCCs. Connection of building 
loads to the temporary transformer will not require isolation of existing facility switchgear, as would 
be the case if existing switchgear were being reconfigured for use in the temporary power 
distribution system. 

FU-46 (GDAS 12 
filter Dlenum) 

e Four building exhaust ventilation systems may be repowered from the temporary power system, 
although decommissioning activities may progress to the point where it is not practical to repower all 
the associated fans. The four systems that are planned to be repowered are General Dry Air System 
(GDAS) 2, GDAS 3, GDAS 7, and GDAS 12. GDAS 2,3, and 7 will be supplied from TMCCs-1 
and -2, and GDAS 12 will be supplied from TMCCs-East and -West. A failure of TMCCs in one 
room will still allow a ventilation system to remain in service, and GDAS 2, GDAS 3, and GDAS 7 
are each capable of maintaining the required negative pressure in the facility. GDAS 12, however, 
does not have the capacity by itself to maintain the required negative pressure in the facility. 

Exhaust fan F-63 TMCC-West 
Exhaust fan F-64 TMCC-East 

The two exhaust fans for each of the repowered exhaust ventilation systems are powered from 
separate TMCCs, so that the loss of a TMCC will not result in a total loss of flow through the 0 ventilation systems. 

0 Temporary cabling will be high hazard duty rated cabling, of a type that has shown significant 
resistance to degradation in a D&D environment, as demonstrated in the 7761777 facility. 

The following table shows the current plans for re-configuring fan power sources to the temporary power 
distribution system, although some of these fans may be removed from service prior to being energized 
horn temporary power: 
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4.0 TEMP POWER GRID STARTUP PROCESS 

Setup and startup of the temporary power grid will be accomplished in phases, as described below. 

4.1 Layout components and cable for temporary power grid. 

These work activities were included in the original Fixed Power Backout Plan and are retained 
here because many of them have been completed. Many of these activities are changed by the 
revised Plan and other work packages may be included, as described later. 

TO 1 1 1663 - Isolate and air gap MCC 2H-17 and 2G-17. This activity has been completed. 

0 TO 10927 1-406 - Locate and secure MCC 2H- 17 and 2G- 17 for temporary stand alone use. 
Label as TMCC East and TMCC West (originally designated TMCC 2D-10 East and 2D-IO 
West, but the designation was shortened for simplicity). Feeder cables were routed from 
TMCCs to switchgear SWGR 707-3 and 707-6, but these are not being used. Feeder cables 
will be routed from the temporary transformer as part of the revised Plan. 

T0109271-414 - Install stop/start switches on TMCC East and West starters. 

TO10927 1-43 1 - Install two new TMCCs. Feeder cables were routed from TMCCs to 
switchgear SWGR 707-3 and SWGR 707-6, but these are not being used. Feeder cables will 
be routed from the temporary transformer as part of the revised Plan. 

0 1’0109271-407 - Install 3 new TPDPs. Route feeder cables from TPDPs to switchgear 
SWGR 707-3 and SWGR 707-6 and terminate at TPDPs. This has been completed but the 
‘TPDPs will eventually be re-powered from a second temporary transformer. 

a TO 10927 1-430 -I Route cables from fans and equipment to be re-powered from TMCCs to 
components. Cables were routed but not terminated. 

Upon completion of these actions, all TMCCs, TPDPs, and feeder cables will be in place but not 
energized. 

4.2 Energize the temporary power distribution panels (TPDPs) from installed switchgear. 

This activity is substantially changed from the initial issue of the B707 Fixed Power Backout 
Plan, to reflect use of a temporary transformer to supply power to the TMCCs. 

TO1 1 1679 - Isolate / D&D buckets in switchgear 707-3/6 that will not be retained. This 
work package is hand over hand investigation to determine current status of switchgear 707- 
3/6, and will be performed in conjunction with TO 1 1 1667. The original plan was to use 
SWGR 707-3 and 707-6 to re-power all remaining facility equipment, and part of this work 
package was used to supply 480V power to the three TPDPs. Remaining switchgear 
modifications to support TMCCs were not completed. 
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TO1 1 1667 .- Terminate feed cables from three TPDPs at switchgear SWGR 707-3/6 and 
energize these power panels. This action has been completed. 

SuppIy D&D tooling and equipment, portable heaters, and construction power skids (bang 
boards) from the TPDPs. These actions have been completed andor are ongoing. 

Upon completion of these actions, the three TPDPs will be energized and supplying power to 
other facility users, and ventilation fans and other facility equipment will still be powered from 
the existing electrical power distribution system. 

4.3 Install a temporary power source for 480V temporary motor control centers. 

This activity was not included in the original Plan. 

Install a temporary transformer, approximately 1500 KVA, on the west side of Building 707, 
external to the facility. 

Install feeder cables between the temporary transformer and the four TMCCs installed 
previously, including a disconnect switch for each TMCC. Energize the TMCCs. 

Upon completion of these actions, ventilation fans and other facility equipment will still be 
powered from the existing electrical power distribution system, the four TMCCs will be 
energized from the temporary transformer, and the three TPDPs will be energized from SWGR 
707-3 and 707-6, and will supply power to other facility users. 

Re-feed facility equipment from the TMCCs. 4.4 

This activity is similar to the original Plan, except that some of the fans that were originally 
planned for re-powering are no longer required for the remaining D&D activities. The 
equipment listed below reflects current plans, although D&D activities are continuing and it may 
not be practical to repower some of these fans if their removal is imminent. Engineering will 
review fan repowering plans to ensure that building confinement pressure differential can be 
maintained as required by LCO 3.1 . 1 . 

0 Convert supply fans F-2, F-3, F-7, and F-12 to the temporary power grid. 

Convert exhaust fans F-22, F-23, F-24, F-25, F-32, F-33, F-63, and F-64 to the temporary 
power grid. 

Convert miscellaneous equipment to the temporary power grid, including the elevator motor 
and rollup door motors. 

Upon completion of these actions, ventilation fans and other facility equipment will be powered 
from the temporary power grid and the three TPDPs will be energized from the existing 
electrical power distribution system via SWGR 707-3 and SWGR 707-6. After the facility is 
designated “Criticality Incredible, Diesel Generators EGEN 707-1 and EGEN 707-2, and the 
UPS can then be removed from service. 
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4.5 Install a second temporary power source for the TPDPs. 

This activity was not included in the original Plan. 

0 Install a second temporary transformer on the west side of Building 707, external to the 
facility. This transformer will likely come from the Building 776/777 project, after it is no 
longer needed. 

Install feeder cables between the temporary transformer and the three TPDPs installed 
previously. Energize the TPDPs. 

Upon completion of these actions, all facility equipment and D&D tooling and equipment will be 
supplied from temporary power. The existing switchgear and transformers on the lower east 
building roof may then be de-enerpzed and removed from the facility. These transformers 
contained PCBs and the transformer area is a previous PCB spill area. After removal of the 
transformers, this area can be remediated in accordance with applicable procedures and 
requirements. 

5.0 BUILDING 707 FIXED POWER SHUTDOWN AND BACKOIJT PROCESS 

The goal of the fixed power backout process is to remove power to facility equipment in a controlled 
manner that will allow MCCs, EMCCs and other electrical panels to be removed from facility walls. 
This will allow the abatement of asbestos containing materials from the sheetrock wall surfaces. In 
addition, once all installed electrical equipment and cables are de-energized, then the potential for 
electric shock to dismantlement crews will be substantially reduced and bulk strip-out of electrical 
components can be performed without the need for hand-over-hand walk downs. 

The controlled removal of power from facility equipment includes the following considerations: 

0 Prior to declaring the CAAS detection and alarm system and the Security system out of commission, 
shutting down the existing electrical power distribution system would involve significant rewiring to 
maintain operability of these systems, at considerable expense. Therefore, the switchgear, EMCCs, 
and lighting panels that support the CAAS will remain energized under the existing electrical power 
distribution system until after the facility has been declared Criticality Incredible and any associated 
actions have been implemented. Also, any electrical panels associated with the Security system will 
not be removed from service until after the Security status of the facility has been downgraded. 

The control circuitry for building ventilation exhaust fans runs through the SOE control room, 
including controls that sequence loads on the Standby Diesel Generators (EGENs) after a loss of 
power. Although the facility no longer relies on remote fan controls or on the ability of the EGENs 
to automatically pick up essential equipment loads in the event of a loss of power, the status of fan 
operations would be indetenninate if these control circuits were merely abandoned. Therefore, the 
ventilation fan controls in the SOE control room will be maintained until the fans are transferred to 
the temporary power gnd. Fan controls are supplied with uninterruptible electrical power from the 
UPS, to allow safe shutdown of these systems in the event of a loss of power. After the fans are 
transferred to the temporary power grid, fan controls will no longer be functional and the UPS will 
be removed from service. The UPS is maintained under AC 5.6.1, and permanently removing it 
from service requires appropriate 7 day notification in accordance with AC 5.6.1.3. 
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The teniporary power source does not include supply/exhaust fan interlocks, which are currently 
maintained under AC 5.6.1. Transferring Zone I1 ventilation system supply or exhaust fans to a 
temporary power source will require appropriate 7 day notifications in accordance with AC 5.6.1.3. 

0 Building 708 includes various support equipment and components, many of which are electrically 
supplied by transformers that are independent from Building 707. Breathing air compressors will be 
maintained as long as workers need supplied air, or until facility air requirements can be supplied 
from the breathing air trailer. Breathing air monitoring instruments are being installed in Building 
708 so that this equipment can be operated locally. If required, equipment supplied from Building 
707 transformers may be re-powered from Building 708 power sources. 

EGEN-1 and EGEN-2 currently supply backup power to B707 and B708. After Criticality 
Incredibility and after facility fans are re-powered from the temporary power grid, EGENs-1 and -2 
will be laken out of service, isolated, and air gapped. The diesel generators are maintained under AC 
5.6.1, and permanently removing them from service will require appropriate 7 day notifications in 
accordance with AC 5.6.1.3. 

EGEN-3 is located in B708 but it supports Protected Area security systems for other parts of the site. 
The operating status of EGEN-3 has been indicated in the B707 control room, although this remote 
indication is not required by any AB document. Wiring for this indication will be isolated and 
EGEN-3 will remain operational until i t  is no longer needed. 

The control and monitoring circuitry between control areas in B707 and equipment in B708 will be 
isolated, and equipment will be controlled locally as needed. 

Building 73 1 houses receiving / holding tanks for B707 plenum drains and other process liquid 
drains, and includes transfer pumps and a ventilation fan. This equipment will not be re-powered. 
Any liquid that drains into the tanks may be removed via a portable pump and tanker, and a portable 
fan (e.g., air mover) will be installed if needed. 

0 

Building 707 fire riser flow alarms are powered from Building 707 and utilize the Simplex fiber 
optic communication loop. Fire riser flow alarms will be replaced with battery powered wireless 
transmitters. The Simplex fiber optic communication loop will be reconfigured to remove Building 
707 from the loop. 

An emergency power panel in Building 750 (EPD 1A-105) is fed fiom Building 707 (SWGR 707-4 
via EMCC 2C-6). This panel provides emergency power for the B707 CAAS, Fire Protection alarm 
panels, and other miscellaneous loads in the courtyard area. The emergency panel will not be 
isolated until after B707 is declared Criticality Incredible, however KlSS will convert the fire 
protection alarms to a battery powered wireless configuration, so that after Criticality Incredible / 
Security Downgrade, the panel can be isolated with no impact. 

Building 778 interfaces with Building 707. Power connections between the two buildings will be 
isolated as necessary. The Simplex fire aIarm connections from B707 to B778 will remain in service 
until the flow transmitter is converted to a wireless system. 

After Criticality Incredibility and Security Downgrade, all remaining Building 707 loads will be 
transferred to the temporary power system. The existing 13.8kV/480V transformers will be isolated 
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and air gapped on the 13.8 line side and on the 480V load side. This will de-energize all Building 
707 facility equipment not on the temporary power grid, including criticality and security alarms. 

After Criticality Incredibility and Security Downgrade, the LSDW system will be supplied with 
power from one of the temporary bang boards. The LSIDW system is currently maintained under 
AC 5.6.1 and replacing it with a temporary system, such as a transmitter with wireless receiver / 
speaker carts, requires appropriate 7 day notifications in accordance with AC 5.6.1.4. After the 
LS/DW is no longer required for CAAS alarms, it will be maintained under several Safety 
Management Programs such as Emergency Preparedness, Fire Protection, Radiological Protection, 
and Conduct of Operations. 

All conduits penetrating Building 707 will be isolated and air-gapped. After Criticality Incredibility 
and Security Downgrade, this will include CAAS and security systems. 

Power panels inside Building 707 will be air gapped after their loads are transferred to temporary 
power or after their loads are determined no longer required. This action will confirm electrical 
isolation of the facility. 

6.0 Notifications to DOE-RFFO prior to plan execution 

Formal AC 5.6.1 notification to DOE-WFO is required prior to execution of this plan, as numerous 
SSCs listed in AC 5.6.1.3 and 5.6.1.4 are impacted and are noted in Sections 4 and 5 of this plan. The 
707/776/777 Closure Project Facilities Manager will provide documented notification to the DOE-RFFO 
following approval of the plan and completion of the necessary Nuclear Safety assessment of the plan 
and its impacts. c 
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Introduction 

The Building 707 Facility Complex at Rocky Flats Environmental Technology Site 
(RFETS) is undergoing decommissioning. The removal of structures, systems, and 
components (SSCs) has proceeded to a point that requires the electrical isolation and 
removal of electrical power distribution equipment. Motor control centers (MCCs) and 
other electrical panels must be removed from building walls to support abatement of 
asbestos from sheetrock installations, and equipment and conduits must be de- 
energized to support their safe removal from the facility. 

The Building 707 Fixed Power Back-out Plan (Reference I )  describes how existing 
installed power supplies will be disconnected and select equipment will be repowered 
using temporary equipment. This Nuclear Safety Assessment evaluates the Revised 
Fixed Power Back-out Plan, effective December 2003, and supersedes earlier 
assessments. The revised plan includes the following actions: 

Install temporary power distribution panels (TPDPs) to supply power from 
installed switchgear SWGR 707-3 and 707-6 to decommissioning tooling, 
heaters, air movers, and other equipment 
Install temporary 13.8kV I480V transformer on west side of Building 707 
Energize four temporary motor control centers (TMCCs) from the temporary 
transformer 
Transfer building supply and exhaust fans one at a time to TMCCs 
Remove standby diesel generators and uninterruptible power supply from 
service 
Install second temporary transformer on west side of Building 707 to supply 
temporary power distribution panels (TPDPs) 
Remove installed electrical power distribution equipment after it is no longer 
needed 

0 

The revised power back-out plan allows individual MCCs and Emergency MCCs 
(EMCCs) to be de-energized and removed as soon as they are no longer supplying 
power to equipment performing safety functions. The MCCs and EMCCs must be 
removed from building walls to support abatement of asbestos containing materials in 
the sheetrock installations. In addition, the revised plan allows the main transformers 
and switchgear on the lower east building roof to be removed. This area is a previous 
PCB spill area and it is scheduled to be remediated prior to building demolition. 

The temporary power distribution system includes a single transformer and temporary 
cabling to supply power to remaining ventilation equipment in the facility. This 
installation has less redundancy than the existing power distribution system, however, 
facility activities are aggressively removing material at risk (MAR) so that the risks 
associated with analyzed accident scenarios are continually being reduced. 

Building 707 electrical power supports the operability of Heating, Ventilating, and Air 
Conditioning (HVAC) System exhaust fans, Life SafetylDisaster Warning (LS/DW) 
System, Fire Detection and Alarm System, and the Criticality Accident Alarm System 
(CAAS). Building 707 Decommissioning Basis for Interim Operation (DBIO) 



Nuclear Safety Assessment 
6707 Power Back-out Plan 
Revision 1 - December 2003 
Page 3 of 15 

Administrative Control AC 5.6.1 allows certain equipment items to be removed and/or 
replaced with temporary equipment, provided appropriate notifications are provided to 
DOE-RFFO. This Nuclear Safety Assessment provides technical justification to support 
AC 5.6.1 notifications associated with the Building 707 Fixed Power Back-out Plan. This 
assessment is based on the criteria in 10 CFR 830, Nuclear Safety Management, and 
the Technical Safety Requirements (TSRs) in the Building 707 DBIO. 

Discussion 

The Power Back-out process transfers all equipment important to safety to temporary 
power supplies, so that installed MCCs, EMCCs and other equipment can be safely 
removed. MCCs, EMCCs and associated equipment and wiring must be removed to 
support the abatement of asbestos in sheetrock walls behind this equipment. Also, the 
extensive cabling and conduits that run throughout the facility interfere with the removal 
of ducting and other overhead items and they need to be removed. 

In addition, installed wiring, conduits and electrical equipment should be de-energized so 
that workers can safely cut through walls, dismantle equipment, and remove 
obstructions without the risk of running into live electrical circuits, and without needing to 
perform hand-over-hand walkdowns to verify conduit routing and circuit boundaries. 

This discussion addresses the following activities and considerations associated with the 
Power Back-out process: 

Reliability and redundancy considerations 

Requirements of the temporary power system and disposition of existing 
equipment 
Electrical power supplies - existing and proposed 
Electrical power distribution to components - existing and proposed 

TSR requirements - Configuration Management 

A. Requirements of Temporary Power Distribution System and Disposition of 
Existing Equipment 

Facility equipment items that need to be re-powered to support the TSRs are limited. 
Each TSR LCO and Bases identifies the required functions, essential support systems, 
and non-essential systems that are not required for LCO compliance. Equipment items 
in each of these categories are identified as follows: 

A. 7 LCO-Relafed Equipment 

The following equipment items are required to perform TSR LCO functions and are 
considered LCO-related equipment: 

0 HVAC Exhaust Fans 
HVAC exhaust fans are required to support LCO 3.1.1, Confinement 
Pressure Differential. Zone I I  building exhaust fans will be re-powered to 
maintain building confinement differential pressure in accordance with LCO 
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requirements. Exhaust fans may be re-powered in filter plenums FU-22, FU- 
23, FU-27, and FU-46, depending on the progress of D&D activities. Air flow 
within the facility and into radiological containment areas is maintained in 
accordance with the Radiological Protection Safety Management Program 
(SMP). Module walls are being removed, which supports open ventilation 
communication within the facility, and portable air movers may be used where 
needed for contamination control purposes. 

As decommissioning activities progress, Engineering and facility operations 
personnel will adjust system alignments and fan operations to maintain 
confinement pressure differential as required. 

0 HVAC Exhaust HEPA Filters 
HVAC exhaust HEPA filters are required to support LCO 3.1.2, Confinement 
Exhaust Filtration. These filters do not require electrical power. 

Fire Sprinkler Svstems 
Fire suppression sprinkler systems are required to support LCO 3.2, Fire 
Sprinkler Systems. Fire suppression sprinkler systems do not require 
electrical power. Fire flow alarms are not credited in the DBlO accident 
analyses and are discussed below as Non-essential Equipment. 

Plenum Deluqe Svstems 
Plenum deluge systems are required to support LCO 3.3, Plenum Deluge 
Systems. Plenum deluge systems are manually actuated in Building 
707/707A and do not require electrical power. Plenum deluge heat detectors 
and alarms are not credited in the DBlO accident analyses and have been 
removed from service in accordance with AC 5.6.1. 

CAAS 
A criticality accident alarm system is required to support LCO 3.4, Criticality 
Accident Alarm System (CAAS), and will be maintained operable using 
existing power supplies until Building 707/707A is declared “Criticality 
Incredible.” A TSR page change has been approved to delete the CAAS 
LCO and will be implemented after the pre-requisite conditions are met as 
identified in the applicable Criticality Safety Evaluation. The TSR page 
change also deletes AC 5.7, hadequate CAAS Annunciation, and revises AC 
5.6.1 to delete the CAAS from the list of equipment that requires notification 
to DOE-RFFO prior to removal or replacement with temporary equipment. 

EGEN-3 
Diesel Generator EGEN-3 is not required by the Building 707/707A DBlO but 
it is currently required by the Site Safety Analysis Report (Site SAR), SEC 4, 
Site Alarm System. EGEN-3 is located in Building 708 and provides 
emergency power for the alarm station in Building 765 and for the Site’s 
Perimeter Intrusion Detection and Alarm System (PIDAS) data collection 
facility in Building 764. The provision of emergency power to the alarm 
station supports Site fire alarms that pass through that facility and is 
described in Site SAR Section 7.7.3, Bases for Site Engineered Controls. 
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EGEN-3 operational conditions have been monitored in the Building 707 SOE 
Control Room, however, this monitoring connection is being disconnected. 
EGEN-3 has local monitoring instruments that will continue to be monitored 
by SOEs during their normal rounds. Removal of indication from the control 
room will not affect generator function or performance. 

EEEN-3 will remain in service until its functions can be provided in some 
other manner or until it is no longer required by the Site SAR. 

A. 2 Essential Support Systems 

The following equipment is identified in the LCO Bases as Essential Support 
Systems: 

Electrical sower svstem 
Electrical power is required to support LCO 3.1.1, Confinement Pressure 
Differential. Power will be supplied from a temporary transformer using 
newly-installed temporary power cables as described below. Electrical power 
also supports LCO 3.4, CAAS, which will be deleted after the facility has 
satisfied the requirements for “Criticality Incredibility.” 

LS/DW System 
The LS/DW system supports LCO 3.4, CAAS, and also supports various 
SMPs, such as Emergency Preparedness, Fire Protection, Radiological 
Protection, and Conduct of Operations, to notify workers of emergency 
conditions and protective actions. After the facility has satisfied the 
requirements for “Criticality Incredibility,“ the LSlDW system will be 
maintained in accordance with the applicable SMPs. The LS/DW system will 
be changed to a radio-based system and its transmitter(s) will be re-powered 
using temporary cables. Radio headsets and portable carts may be used to 
provide notification capability to workers, and the existing hard-wired LS/DW 
speakers and LS/DW batteries will be disconnected. 

DOE-RFFO has indicated that directions are being considered to keep the 
LS/DW system under the Configuration Management requirements of AC 
5.6.1. In this case, changes to the LSlDW system will be processed 
consistent with AC 5.6.1, and will be addressed in separate documentation. 

A. 3 Non-essential Equipment 

Non-essential equipment that uses electrical power and that is identified in the LCO 
Bases as not required for LCO compliance includes the following: 

Diesel Generators 
EGEN-1 and EGEN-2 will be removed from service after Criticality 
Incredibility and after the ventilation fans have been re-powered from the 
temporary power distribution system. EGEN-1 provides backup electrical 
power for selected equipment in Building 707 and EGEN-2 provides backup 
power for Building 708 equipment. 
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The diesel generators may be removed from service after notifying DOE- 
RFFO in accordance with AC 5.6.1.3, because the DBlO accident analysis 
does not rely on backup power. The Bases for LCO 3.1.1, Confinement 
Pressure Differential, state that the accident analysis assumes a relatively 
unreliable HVAC system to account for changes in equipment and operating 
modes during the decommissioning project. Also, the Bases for LCO 3.4, 
CAAS, state that the CAAS is not operable if the CAAS is operating on 
battery backup or diesel generator power. Therefore, the diesel generators 
are not required for the duration of the project and may be removed after 
notifying DOE-RFFO in accordance with AC 5.6.1.3. 

*ups 
The UPS system will be removed from service after ventilation fans have 
been re-powered from the temporary power distribution system. The UPS 
supported automatic HVAC controls and differential pressure monitoring. 
These functions are no longer in use because the HVAC systems have been 
placed in the manual control mode and building differential pressure monitors 
no longer have remote alarms. The UPS provided at least 15 minutes of 
electrical power to HVAC control panel instruments and controls, including 
the Data Acquisition and Control System (DACS), to support an orderly 
shutdown of operations in the event of a station blackout. The DACS and the 
UPS are not credited in the DBlO accident analysis. 

Fire Detection and Alarm System 
The fire detection and alarm system includes fire sprinkler flow alarms and 
plenum deluge heat detector alarms that are not credited in the DBlO but are 
maintained through the Fire Protection SMP. The fire detection and alarm 
system is being modified to use a wireless alarm system that depends on 
battery power alone and does not require fixed electrical power. Notification 
was provided to DOE-RFFO, and concurrence was obtained, regarding the 
change to wireless flow transmitters and also regarding the removal from 
service of plenum deluge heat detector alarms, consistent with AC 5.6.1.3. 

e Facility heaters 
Facility heaters are not specifically identified in the LCO Bases but are 
implicitly required to provide freeze-protection on water-filled fire sprinkler 
systems for LCO 3.2, Fire Sprinkler Systems, and LCO 3.3, Plenum Deluge 
Systems. Temporary heaters will be provided. 

A.4 Other Equipment 

Other equipment items will be re-powered for worker safety, although they are not 
identified in the TSR LCOs, including the following: 

Temporary Lighting 
Portable SAAMs/CAMs 
Air movers for radiological containments 
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6. Electrical Power Supplies 

B. I Existing Electrical Power Supplies 

There are essentially three electrical power sources that serve the Building 707 facility 
complex: 

1. Site power from offsite sources via a Site distribution network through 
Substation 51 7/51 8 ( I  15 kV / 13.8 kV)located northwest of Building 707, and 
six building transformers (I 3.8 kV / 480 V) located on the lower building roof 
on the east side of Building 707. Substation 679/680 (661/675) southwest of 
Building 707 supplies some of the equipment in Building 708. Two 
independent offsite transmission lines supply the onsite ring bus distribution 
network 

2. Uninterruptible Power Supply (UPS) from batteries to selected loads, 
including HVAC instruments and controls, and the Data Acquisition and 
Control System (DACS). 

3. Diesel generators to selected loads, including certain HVAC exhaust fans, an 
instrument air compressor, LSlDW system equipment, Fire Detection and 
Alarm System, radiation monitoring equipment, and lighting. 

Site power is supplied to Building 707 through six transformers (707-1 through 707-6) 
and four switchgear units (SWGR 707-1/2, SWGR 707-3/6, ESWGR 707-4, and SWGR 
707-5). Additional switchgear supplies the auxiliary equipment in Building 708. ESWGR 
707-4 is capable of supplying standby electrical power from diesel generator EGEN-1 to 
selected loads and motor control .centers, and EGEN-2 supplies loads in Building 708. 

Building 778, located between Buildings 707 and 7761777, is part of the Building 707 
facility complex and was previously supplied electrical power from Building 7761777. As 
part of Building 776/777 decommissioning activities, the electrical supply for Building 778 
has been reconfigured and the building is supplied by temporary transformers connected 
to site power. [TO1 1 1263, USQD-RFP-03.121 S-SWC]. There are also connections from 
Building 707 that supply mainly office areas and will be repowered or isolated as 
needed. 

B. 2 Proposed Temporary Electrical Power Supply 

The facility is proposing to reconfigure the Building 707 electrical power distribution 
system to permit the removal of installed equipment to the extent possible. The 
proposed configuration will install a temporary 13.8 kV / 480 V, 1500 kVa transformer on 
the west side of Building 707, external to the facility. This transformer will supply power 
from the 51 7/51 8 substation to four temporary motor control centers (TMCCs) inside the 
facility. An additional temporary transformer will be installed at a later date to supply 
three temporary power distribution panels (TPDPs) in the facility. This second 
transformer will also be located on the west side of the building, external to the facility. 
Power will be routed from the transformers through temporary cabling to systems and 
equipment that continue to require electrical power. 
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Power will be distributed from the temporary transformers to four TMCCs and three new 
TPDPs located on the second floor of Building 707. Two of the TMCCs are facility 
MCCs modified for stand-alone use and relocated to Room 21 0 and two TMCCs are 
new units located in Room 200. One TPDP is installed in each of Rooms 200, 210, and 
220. Each TPDP will provide 480V, 60 amp service. New temporary power cables will 
be routed from the TMCCs to HVAC fans, and from the TPDP units to heaters and 
temporary distribution panels (bang boards, which include transformers to supply 
120/208 V power), and other equipment as needed to support decommissioning 
activities. Temporary lighting will typically be supplied from bang boards. 

New temporary cabling will be installed throughout the facility to supply power to 
required systems and components. New cabling will be high hazard duty rated cable 
that is resistant to physical damage that could occur during D&D activities, and will not 
be routed in conduit. Since existing electrical power cabling was installed in conduits, 
and to a limited extent some cable trays, the use of temporary cabling will permit easy 
identification in the field of which cables and components are energized and should not 
be tampered with during the ongoing removal of equipment from the facility. 

In addition to the power distribution reconfiguration, the proposed changes will result in 
isolation and permanent removal from service of the facility diesel generators and UPS. 
After building cooling requirements have been sufficiently reduced, all auxiliary cooling 
equipment in Building 708, the process cooling water pumps, and cooling tower will be 
removed from service. This will permit the decommissioning and removal of these 
components. 

C. Electrical Power Supply Distribution to Components 
a 

C. I Existing Component Electrical Power Supply Configuration 

The safety significant equipment items that currently require electrical power are the 
HVAC exhaust fans, CAAS, LS/DW System, and Fire Detection and Alarm System. 

The HVAC exhaust fans are currently supplied power from either ESWGR 707-4 or 
SWGR 707-3/6. These buses are normally aligned to assure that with the loss of a bus 
or feed from the site power system, the required safety functions can continue to be 
satisfied. In addition, if a loss of power occurs, the facility diesel generator can be 
aligned to supply power to select motor control centers from the ESWGR 707-4 
switchgear and continue to satisfy the requirements of components performing credited 
functions. HVAC systems in Building 707 have been converted to rely on manual 
damper control. 

Supply fans are equipped with interlocks that will cause the associated supply fan to trip 
if a loss of differential pressure is sensed in the area being supplied by the fan. 

Building 707 confinement differential pressure monitoring instrumentation has been 
modified so that the facility SOEs observe and record differential pressure readings from 
eight instruments located around the periphery of the building. No credited automatic 
alarm or monitoring functions remain. e 
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The CAAS, LS/DW System, and Fire Detection and Alarm System are currently supplied 
power from ESWGR-4 and each system has battery backup power supplies. 

0 
C. 2 Proposed Component Electrical Power Supply Configuration 

The proposed temporary power distribution system will provide power from the site AC 
ring bus, through a single temporary transformer, through temporary cabling, to the 
remaining HVAC exhaust fans and other components that continue to assure the safety 
of the facility. 

The new electrical power supply configuration to the HVAC supply and exhaust fans will 
require manual operation of the fans and will bypass the original control circuitry. Fans 
will be started and stopped by SOEs utilizing local controls. The fan dampers are 
already operated manually to control pressures in the facility. The new configuration will 
also remove the supply fan interlock feature. The new power supply configuration will 
ensure that the two HVAC exhaust fans associated with each exhaust filter plenum will 
each be supplied from a different TMCC. Loads will be distributed between the new 
TMCCs so that if any one TMCC is lost, power will still be supplied to at least one 
exhaust fan in each of the remaining ventilation systems. In this manner, the remaining 
exhaust fans will be able to maintain required building confinement pressure differential 
with minimal SOE actions to adjust ventilation systems. 

Facility differential pressure monitoring will continue to be performed by manually 
reading differential pressure instruments located outside on the perimeter of Buildings 
707/707A on a 4-hour surveillance interval, in accordance with LCO 3.1 .I. 0 
The Fire Detection and Alarm System will be replaced with wireless battery-powered 
transmitters that will send flow alarm signals to the Fire Dispatch Center. Local fire 
alarms will be replaced with LWDW announcements. 

The CAAS will be removed from service because the facility will be declared “Criticality 
Incredible.” After the facility has been declared “Criticality Incredible” and the CAAS 
LCO has been removed from the Building 707 TSRs, the LS/DW System will be 
replaced with a radio-based system. This radio-based LS/DW system will be supplied 
with temporary power and will use portable speaker carts, radio headsets, and hand- 
held radios, as applicable. 

D. Reliability and Redundancy Considerations 

The diesel generators, UPS, and other electrical system components must be 
decommissioned and removed to support future decommissioning and demolition (D&D) 
activities. Removal of the diesel generators and UPS will remove power supplies that 
are independent and diverse from the offsite power system. However, diversity in power 
supplies is not credited in the DBIO accident analyses. The Bases for LCO 3.1.1 states 
that diesel generators and the UPS “contribute to reliability or ease of operation [of the 
HVAC systems]. However, in order to support the entire project duration, the accident 
analysis assumes a relatively unreliable HVAC system (loss of Zone I or Zone II 
pressure differentials is anticipated) specifically to account for the modifications required 
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to dismantle HVAC equipment, operating in manual modes, and use of temporary 
electrical systems and air movers.” 

0 
The Building 707 DBIO accident analysis in Section 6.2.5 evaluates a Station Blackout 
due to a loss of external building power. The scenario as further described in calculation 
CALC-707-01.1081-SWF (Reference 3) assumes a loss of the ventilation system and 
other radiological confinement support systems. Negative pressure confinements are 
assumed to go positive spreading radioactive contamination, although only 10% of 
material is assumed to be re-suspended during low airflow conditions. The accident 
analysis does not credit redundant power supplies, the diesel generators, UPS system, 
or supply fan interlocks for the station blackout event as either a credited control or as 
defense-in-depth (DBIO Table 6.2.5-1 B, Accidents Bounded by Scenario 6.2.5.7(Natural 
Phenomena Hazard - Earthquake)). The station blackout analysis evaluates this as an 
Anticipated event and is Risk Class Ill to the public and worker with no credited or 
defense-in-depth controls. Therefore the permanent removal of these electrical power 
systems will not affect the frequency or consequences of any accident previously 
analyzed for the facility. Also, no change to the TSRs is required to support the 
proposed reconfiguration of the facility power systems. 

The use of temporary cabling has little or no effect on overall reliability of the power 
system based on the robust design of the cable being used to power equipment in the 
facility. New cabling will be high hazard duty rated cable that is resistant to physical 
damage that could occur during D&D activities. In addition, the use of different cabling, 
not routed in conduit, will help D&D workers readily identify equipment and cables that 
are energized and should not be tampered with during the ongoing removal of SSCs 
from the facility. The new power distribution system is simpler than the original 
configuration, has fewer components to fail, relies on new, refurbished, or inspected 
used parts, and will be tested before placing in service. 

TSR requirements do not require specific fan configurations, only maintaining the 
pressure differential. Removal of control loops and interlocks, and manual operation of 
fans removes some failure modes associated with automatic fan operation. This 
simplified control scheme will also simplify the required SOE response actions if an 
upset condition occurs. The failure modes for the re-powered equipment existed with 
the original fan configuration. Therefore, no increase in probability or consequences or 
new type of malfunction of this equipment is expected. 

TSR Surveillance Requirement SR 4.1.1.1 requires a 4-hour surveillance to verify that 
the pressure differentials in the areas required are negative with respect to atmosphere. 
This surveillance requirement is currently being implemented and will not be affected by 
the proposed activities associated with re-powering the facility. 

E. TSR Requirements - Configuration Management 

TSR AC 5.6.1, Configuration Management Requirements, includes several requirements 
for tracking and managing configuration changes that are applicable to the Building 707 
Fixed Power Back-out Plan. This Nuclear Safety Assessment provides technical 
justification to support the DOE-RFFO notification requirements associated with AC 
5.6.1, as follows: 
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0 
AC 5.6.1.3, Non-LCO Equipment Mainfenance and Removal, requires that DOE-RFFO 
be notified at least 7 calendar days prior to permanently, intentionally shutting down or 
removing a list of systems or functions/components that includes the following: 

Diesel Generators 
UPS System 
Standby or Redundant Exhaust Fans 
Supply / Exhaust Fan Interlocks 
Sprinkler system waterflow alarms / Fiber-optic and SI0 Loop (Le., Fire 
Department notification) 
Plenum Deluge system heat detectors / Fire Alarm Control Panel / Fiber-optic 
Loop - notification that these heat detectors are being removed from service 
was previously provided 
CAAS Panel Batteries -will be deleted by CAAS page change 
LS/DW Batteries -will be deleted by CAAS page change 
Remote CAAS Alarms / SI0 Loop -will be deleted by CAAS page change 

AC 5.6.1.4, Safety Equipment Replacement, requires that DOE-RFFO be notified at 
least 7 calendar days prior to replacing existing equipment performing safety functions or 
listed essential support equipment that includes the following: 

Electrical Power 
Domestic Cold Water System 
LS/DW System 

Nuclear Safety Assessment 

This assessment evaluates the subject Power Back-out Plan to determine whether the 
proposed activities will involve an Unreviewed Safety Question as identified in 10 CFR 
830, Nuclear Safety Management, as follows: 

“Unreviewed Safety Question (USQ) means a situation where: 
( I )  The probability of the occurrence or the consequences of an accident or the 
malfunction of equipment important to safety previously evaluated in the 
documented safety analysis could be increased; 
(2) The possibility of an accident or a malfunction of a different type than any 
evaluated previously in the documented safety analysis could be created; 
(3) A margin of safety could be reduced; or 
(4) The documented safety analysis may not be bounding or may be otherwise 
inadequate.” 

Individual work documents will be evaluated in accordance with procedure PRO-664- 
NSP-USQP, Unreviewed Safety Quesfion Process, at a later time. 

The proposed temporary power distribution system does not include redundant 
transformers and may be more prone to a loss of power than the existing power 
distribution system. However, this is acceptable for the remaining activities and risks in 
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the project and is consistent with the DBlO analysis. DBIO Accident Analysis Table 
6.2.5-1 B identifies a Station Blackout (Scenario 707-6-53) as an anticipated event with 
unmitigated and unprevented Risk Class I l l  to both the public and worker. The Bases for 
LCO 3.1.1, Confinement Pressure Differential, provide several statements that 
acknowledge that decommissioning activities were anticipated to eventually reach a 
point where electrical supplies would be less reliable: 

Page TSR-22, Support Systems: “Electrical power will be maintained in 
accordance with contractor procedures until the LCO is discontinued. 
Configuration changes may be necessary as D&D progresses. Auxiliary or 
temporary configurations or systems may be required.” 

0 Page TSR-26, Not Required: ‘ I . .  .At some point, [ventilation] systems will be 
placed in manual operation and adjusted as necessary as ductwork, 
controllers, and walls that define the zones are removed. The system will be 
configured in a manner not conducive to interlocks.. .” 

Page TSR-27, Not Required: ”To account for the reduction in reliability 
associated with the modifications required to dismantle HVAC systems and 
use of temporary systems, the accident analysis anticipates pressure 
differential upsets.” (emphasis added) 

Decommissioning activities in Building 707 have progressed to the point where the risks 
due to remaining material in the facility are substantially reduced. The transition to 
temporary power is currently planned to be performed as follows: 

Install first temporary transformer January 2004 

0 Re-power ventilation fans January, February 2004 
-- energize TMCCs 

-- one at a time 
Remove EGENs, UPS from service March 2004 (after Crit Incredible) 

The supply fan / exhaust fan interlock for each ventilation system will be discontinued as 
the fans are disconnected from their current power supply. This interlock currently shuts 
down a supply fan if one or more of its associated exhaust fans is lost, to avoid 
pressurizing the affected area. As module walls and doors are being removed, Building 
707/707A is becoming a large area with open communication between areas covered by 
different ventilation systems. The loss of an exhaust fan will not have as significant an 
effect an overall building differential pressure as was the case when ventilation systems 
supported individual modules or groups of modules. SOEs will make adjustments to 
flows and fan alignments as necessary and if building differential pressure cannot be 
maintained, then the Required Actions in LCO 3.1 will be implemented. As noted above, 
the Bases for LCO 3.1.1 state that the accident anticipates pressure differential upsets. 

Redundancy in power supplies will be maintained until the last fan is transferred to 
temporary power, currently scheduled for February 2004. By the time redundancy in 
power supplies to the ventilation exhaust fans is lost, remaining risks in the building are 
expected to be substantially reduced, as follows: 
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0 Criticality Incredibility 
Container repackaging 
Removal of holdup 
-- Zone I ducts, enclosures 
Facility MAR inventory < 900 grams 
-- Hazard Category Ill condition 

Remaining activities will include: 

Asbestos abatement 

0 Concrete shaving 

Zone II removal 

Final Status Survey 

-- minor airborne hazard 

-- generally clean systems 

-- negligible remaining risk 

Expect to achieve in February 2004 
Expect to complete in February 2004 
Expect to complete in March 2004 

Expect to achieve in April 2004 

Scheduled completion in May 2004, 
but may extend several months 
Expected through September 2004 

Expected through July 2004, may 
extend through concrete shaving 
Expect through September 2004 

Although current schedules may be changed to accommodate facility conditions and 
changing work priorities, the above summary of work activities illustrates that the 
Building 707 Closure Project is rapidly reducing the amount of MAR and remaining risks 
in the facility. This reduction in MAR and in the associated risks supports reduced 
reliability in the electrical power distribution system. Furthermore, the reduction in 
reliability is consistent with the OBI0 and does not increase any analyzed risks or reduce 
any margin of safety as described in the Bases for the TSRs. 

The proposed changes will not increase the frequency of any accident or malfunction of 
equipment important to safety previously evaluated because the affected equipment is 
either not credited, or if credited (i.e. the fans), will remain capable of performing its 
design and safety function as described in the AB. The diesel generator, UPS and 
supply fan interlocks are not credited in the existing analyses and their presence or 
removal has no affect on the frequency of previously analyzed accidents. Fan operation 
is not an accident initiator in the DBIO. Electrical distribution is a potential accident 
initiator (fires). The new distribution system components are equivalent or more robust 
than the original design. Installation will be per site standards and electrical code 
requirements to ensure integrity and to minimize the potential for a fire. 

The proposed changes will not increase the consequences of any accident or 
malfunction of equipment important to safety because the safety-related equipment 
affected by the proposed changes will remain capable of performing their required 
accident mitigative functions. The selected exhaust fans have been evaluated by 
Engineering and determined adequate for maintaining facility negative pressure 
differential to ensure filtered exhaust air (Engineering Calculation OTHER-707-VEXH- 
000523, Reference 4). Engineering and SOEs will adjust system flows and supply fan / 
exhaust fan configurations to maintain required building confinement differential 
pressures with the re-powered equipment. Equipment loads will be distributed between 
TMCCs so that even in the event of a loss of one TMCC, the remaining fans will be able 
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to maintain building confinement differential pressure with minimal SOE actions to adjust 
ventilation systems. The existing differential pressure instrumentation will ensure the 
requirements of TSR SR 4.1.1.1 are maintained. Electrical power cable will be robust 
and designed for high hazard use. The diesel generator.and UPS are not credited in the 
existing analyses and their presence or removal has no affect on the consequences of 
previously analyzed accidents. 

In addition, the consequences of accidents analyzed in the DBlO are expected to be 
reduced by the ongoing reduction in the amount of MAR remaining in the facility. This 
value has been significantly reduced from that evaluated in the DBIO, and will continue 
to be reduced. The annual update to the DBlO revised the accident scenarios to reflect 
reduced MAR values. Further analysis to reflect recent and projected MAR reductions is 
not provided, but the reduction of MAR described above (e.g., total inventory less than 
900 grams by April, 2004) is qualitatively evaluated to show that the consequences of 
accidents are not increased by the proposed temporary power installation. 

The proposed changes will not create the possibility of a new accident or malfunction of 
equipment important to safety because the new electrical power supply system 
capabilities and equipment are similar to those of the existing system. No substantially 
new or different types of components will be utilized that will create the possibility of a 
new failure. Operation of fans in manual mode and elimination of original control loops 
will remove some failure modes. The removal of supply fan / exhaust fan interlocks 
creates the potential for supply fans to operate when the exhaust fans are shut off. This 
failure mode is consistent with the DBIO accident analysis which anticipates pressure 
differential upsets. As noted above, these upsets are anticipated to account for the 
reduction in reliability associated with the modifications required to dismantle HVAC 
systems and the use of temporary systems. The Bases for LCO 3.1.1 acknowledge that 
the supply fan / exhaust fan interlocks will not be maintained at some point in the project, 
and states that fan configuration and HVAC controls are not required for LCO 
compliance. The potential duration of differential pressure upsets is minimized by the 
performance of 4-hour surveillances in accordance with LCO 3.1 .I. Remaining failure 
modes are the same as those that exist in the existing electrical distribution and fan 
control designs. 

The margin of safety of the electrical power system is not explicitly identified in the 
facility TSRs or Bases, however the new temporary power system will remain capable of 
providing its required functions and reliability as assumed in the DBlO accident 
analyses. The remaining exhaust and supply fans will be operated and monitored to 
ensure that any unexpected differential pressure upsets are identified and corrected in a 
timely manner, consistent with LCO 3.1 .I. 

After the facility has been designated “Criticality Incredible,” the DBlO will be revised to 
delete CAAS descriptions from Chapter 2 and CAAS requirements from TSR LCO 3.4 
and AC 5.7. Also, DOE-RFFO notification requirements regarding LS/DW system 
changes will be revised accordingly in the TSR Configuration Management controls in 
AC 5.6. No other changes to the facility TSRs are required by the proposed changes. 

Based on the Building 707 Fixed Power Back-out Plan for removing the installed 
electrical power system, and the discussion above, the proposed activity is consistent e 
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with the facility authorization basis and an Unreviewed Safety Question will not be 
created. DOE notification is required as described in the facility TSR 5.6, Configuration 
Management. 

Conclusion 

As described in Section 4.5 of the DBIO, decommissioning the facility ultimately requires 
that all equipment, systems, and structures be dismantled and removed or demolished. 
The proposed installation of a temporary electrical power distribution system is 
consistent with the description and analyses provided in the DE310 and no new hazards 
or conditions are created. The Building 707 Fixed Power Back-out Plan has been 
evaluated and determined to not create an Unreviewed Safety Question using the 
guidance in 10 CFR 830, Nuclear Safety Management. 
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